
 

 

 
 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

RESULTS - November 29, 2001 
 

R. Zaharatos –November 20, 2001(Rev. 2) 
 

SCHEDULE SUMMARY 
  

Maintenance Begins:  November 26, 2001, 0800hrs 
 (HI Gold Beam for RHIC injection off  at 0600hrs)  
  

Booster P.S. Power Feeder Switchover:  November 26, 2001, 0615hrs(Booster P.S. off-line 
      from 0615hrs to 1745hrs) 
 
Maintenance Ends For Booster:   November 26, 2001, 1530hrs 
 
Linac ready for beam(P/P):   November 26, 2001, 1600hrs 
 
Maintenance ends for AGS Ring:   November 26, 2001, 1800hrs 
 
RHIC Maintenance Ends:   November 29, 2001, 1200hrs   
 
RHIC - secured for beam:   November 29, 2001, 1400hrs 
   
Machine Areas Access For :    

 AGS Restricted Access - Nov. 26, 0930hrs to 1800hrs 
 Booster Controlled Access - 1000-1200 
 SEB  Controlled Access - No access requests 
 ATR/U Line  Controlled Access - 1100-1200hrs 
 Linac  Controlled Access - No access requests  
 RHIC   Restricted Access - Nov. 26, 2001, 0800hrs to Nov. 29, 2001, 1200hrs 
    (HP surveys required for sectors 10 & 12). 
 
RHIC OPERATIONS NETWORK FIRE WALL UPGRADE(Nov. 26, 0700hrs) 
  
 Replacing existing firewall with new version.(J. Gould) 

This will isolate subnet 104, 108, and 30.  No access will be possible from outside the 
Laboratory.  The replacement should take 30mins. with additional testing up to 2hrs.. 
I f the upgrade has problems falling back to the old system will take 20mins.  

RS Problems with CISCO software after two attempts to bring it on-line 
 
C-A POWERED TESTING REQUESTS 
 
AGS 
  
C 1. A5 Kicker 
C 2. B3 and C3 Gamma Tr(temporary test set-up) 
 
 



 

 

 
 
RHIC 
 
C 1. Snakes at 3 and 9 O'clock(Bruno) - Nov. 26-29 
C 2. Main P.S.'s(Bruno) - Nov. 26-29 
C 2. Quench Detection tests(Ganetis) - Nov. 26-29 
C 3. AC Dipole in Sector 4(P. Oddo) 
  
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING EQUIPMENT 
 

C 1. New Gamma TR - install(10hrs) new set-up for preliminary test(B3 and C3 quads)[PP 
Grp./M. Bai & J Lin Mi] 

RS 2. New DC Bump - cable new configuration[PP Grp./J Lin Mi]  
C 3. A5 Kicker - check and replace terminations as required[PP Grp./A. Zhang] 
RS 4. G10 Kicker - repair interlocks[PP Grp./A. Zhang]  
C 5. E15 IPM - Pump out gas lines(Vacu) 
C 6. Inspect sextupoles for upcoming replacement program 
C 7. C20 Polarimeter - replace with thinner targets. 
C 8. C5 IPM - test/repair servo(Beam Comp.)    
 
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Generator - detailed cleaning  
 2. Vacuum - check for incorrect readbacks and repair/replace power supplies.(Vacu) 
C 3. Repair steam condensate line at Bldg. 912(adjacent to F-18), (PE) 
C 4. Cooling Tower 1 - cleaning 
C 5. RFMG Cooling Tower - cleaning 
C 6. RFPA Evap. Cooler - repair leaks and replace fan belt 
RS 7. Main Magnet Water System - install and download new PLC load 
C 8. Main Mag. heat exchanger - repack control valves 
C 9. A10 House air-conditioning - replace shafts on both supply fans. 
  
ATR 
 
RS 1. UF2 video - install modified neutral density filter(UGE1 Gate entry), (Beam Inst.) 
C/RS 2. Access Controls recertification of  U/UP and U/Dwn 
  (75% complete - "U" Upstream needs 12hrs to complete) 
 
BOOSTER RING 
 
C 1. F3 Kicker - check terminations(2hrs), (PP Grp.) 
RS 2. QV1 Magnet - replace power feed junction box at magnet 
 



 

 

 
 
 
BOOSTER EXTERNAL 
 
C 1. Main P.S. - Off-line from 0615-1745 for LIPA capital improvements to main feeder 
C  2. QV5 P.S. - replace PC control board for ckt. brkr. trip   
 
RHIC 
   
BRAHMS 
 
C 1. Experimental set-up 
 
 
PHENIX 
  
C 1. Experimental set-up 
RS 2. Cleaning of cooling tower 
 
PHOBOS 
 
C 1. Experimental set-up 
 
STAR 
 
C 1. Experimental set-up - remove pole pieces and install detectors 
RS 2. Cleaning of cooling tower 
RS 3. Cleaning of heat exchangers 
RS 4. Cooling systems - Install new PLC load, pneumatic control station, PSI control, and new 

ORP Meter. 
 
   
 RHIC SUPPORT SYSTEMS 
 
C 1. Vacuum System PLC at 2, 10, and 12 o'clk - replace co-processor batteries. 
C 2. Water systems PM's - repack temperature control valves for RF, BRAHMS, and STAR 
C 3. Controls in 1000P - replace fiber optic chassis(affects ATR and UVW permit link) 
C 4. Valve Box at 6 o'clk. - replace O Ring in transfer line. 
     
 
 RHIC TUNNEL 
 
C 1. Snakes - complete the installations and continue powered testing(Alcoves 9C and 3C) - 

(Bruno) 
C 2. Install calorimitor between the 12 o'clk triplet and the D0.(Seberg/McIntyre) 
C 3. Polarimeter Sect. 12 - Install new camera assemblies for Blue and Yellow( Bm. Comp.)  
C 4. Local IR Polarimeter Sect. 12 - support installation/set-up(4days), (Beam Comp.) 
  
 
 



 

 

  
  
  
 RHIC TUNNEL(CONT'D) 
  
C 5. AC Dipole - Finish installation and continue testing(Bm. Comp.) 
C 6. Install Roman Pots in Sect. 1 Yellow and Sect. 2 Blue.(Vacu/FES) 
C 7. Turbo pump maintenance(Vacu) 
C 8. Polarimiters Sect. 12 - Install Am Source and inspect Si Detectors(Vacu) 
C 9. Vacuum - check and repair or replace faulty turbo gauging where required 
CAN 10. Controls in 1009C alcove - replace memory board in BPM1 
C 11. Alcoves room temperature monitors - check temp. sensors and filters on VME 

chassis(Ctrls. Grp.) - completed 1A,B,C, and 3A,B, and C. 
C 12. Controls - remote Modicon PLC in 1009A to 1008B  
C 13. Controls - replace f/O chassis fan in 1000P 
C 14. Controls - install permit link in 1002D and test 
C 15. Yellow Collimator - investigate Y plane motion(Beam Comp.) 
C 16. Crystal Collimator in Sect. 7 - relocate H.V. P.S. external to tunnel 
RS 17. Replace low resolution p.s. modules in 3C and 9C(Ctrls. Grp.)  

 
 

DETAILED SCHEDULE 
 

  26 Nov. 0600  RHIC Beam off for scheduled maintenance 
     SHUTDOWN BOOSTER MAIN P.S. FOR  
     SCHEDULED LIPPA FEEDER UPGRADE(0615-1745hrs) 
      
     Tandem/Linac beam off.  Close beam stops. 
     Begin AGS Restricted Access LOTO 
    
   0615  BOOSTER P.S. MAIN FEEDER SHUTDOWN 

     (John Dowd from PE will coordinate with MCR and LIPPA 
      
   0700  RHIC HP surveys of  
     Sects. 10 and 12 for Restricted Access 
      
   0700-0730 RHIC Operations Network Firewall upgrade  
 
   0800  RHIC to Restricted Access 
     Begin HP cursory and job specific surveys of AGS Ring. 
         
   0930-1800 AGS Restricted Access entries 
 
   1000-1200 Booster Controlled Access entries 
 
   1030-1200 ATR/U Line Controlled Access entries 
 
   1530  Booster equipment turn-on.(except Booster P.S.) 
               
   1600  Linac ready for beam(pol. protons) 



 

 

 
    
  . 
 

DETAILED SCHEDULED(CONT'D) 
    
   1745  Booster Main P.S. switchover to operations feeder. 
 
   1800  AGS Maintenance ends 
     Booster Main P.S. turn-on 
     AGS access ends.  Sweep for Controlled Access 
 
   1930  Remove AGS Restricted Access LOTO 
 
   2100  Set-up for AGS Polarized Protons 
 
Nov. 28(eve.)-29   RHIC sweeps of those areas where work has been completed 
 
Nov. 29  1200  RHIC maintenance ends 
     Complete sweeps for beam 
 
   1400  RHIC ready for beam set-up     
  


	C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE
	RHIC OPERATIONS NETWORK FIRE WALL UPGRADE(Nov. 26, 0700hrs)
	C-A POWERED TESTING REQUESTS
	
	
	PRIMARY JOBS



	AGS RING EQUIPMENT
	AGS EXTERNAL EQUIPMENT
	ATR
	BOOSTER RING
	BOOSTER EXTERNAL
	C		2.	QV5 P.S. - replace PC control board for ckt. brkr. trip

